WWTU Project Payments

_ As of January 19, 2016

CONTRACT AMOUNT

PAYMENTS

% CONTRACT PAID

L o - Original Change Orders Current Paid To Date | Payment Request | Total
'SRF PROJECTS: ‘ L
Northside Regional Lift Station and Force Mains - R ]
‘City of West Lafayette (Reimbursements-Greeley,Krohn) - §  422,158.00 | - $ 42215800 .
Bingham Greenebaum Doll o $  37,364.00 L% 37,364.00
O.W. Krohn & Associates _ $ . 9,079.00 . 3 9,079.00 o
___|Brown Equipment Co. - o o $ 15500000 % - 1%  155000.00
_1Jack Doheny Supplies o I s 338,859.00 WL&W 338,859.00 L
|Design: (Greeley & Hansen) [$§  344,300.00 | § 17,000.00 [$§  361,300.00 [$  25,176.00 | § - 1% 25,176.00 118.43%
Construction Engineering: (Greeley & Hansen) _ $ 508,300.00 | $§ 198,500.00 | $§ 706,80000{% 62122500 $ - % 621,225.00 87.89% ]
Construction: (RL Turner Corp) $  2,793,000.00 § 2,793,000.00 { § 2,143,453.00 $ - 1§ 2,143,453.00 - 76.74%
Construction Retainage: (Stock Yards Bank & Trust) S $  238,162.00 | § - $  238162.00
Repay SRF for non-SRF items billed by Turner X $ (168,200.00)| $ - 1§  (168,200.00)
2012 SRF LOAN i $ 4,200,000.00 | $§ 3,822,276.00 ' § - 1§ 3,822,276.00 91.01% |
| |Design: (Greeley & Hansen) $ 344,300.00 [ $ 17,000.00 | § 361,300.00 [ $  402,699.43 | $ 402,699.43 111.46%
| Vectren Utility Holdings : 23,690.73 -8 2369073
IMPROVEMENT FUND T$ 344,300.00 | $§ 17,000.00 | $ 361,300.00 | $  402,699.43 | $ 23,690.73 | $§  426,390.16 | reimb to City by SFR
Sheraton and Fairway Knolls Lift Station Improvements
City of West Lafayette (Reimbursemeni-Greeley & Hansen) L ) N $  177,493.00 $ 177,493.00
City of West Lafayette (Reimbursement-Krohn & Assoc.) ; - ~ 19 4,600.00 R 4,600.00 B
City of West Lafayette (Reimbursement-Bose, McKinney Evans) 1$  10,000.00 $ 10,000.00
Bingham Greenebaum Doll B B $  3,723.00 13 3,723.00 ]
O.W. Krohn & Associates - '$  13,087.00 $ 13,087.00 ]
Bose McKinney & Evans - - B $  20,000.00 3 20,000.00 ]
Withered Burns, LLP - - ) s 1,850.00 R 1,850.00 _
Construction Inspection: (Wessler Engineering) ) 148,000.00 $ 148,000.00 | $ 94330001¢ - $  94330.00 63.74%
Constructon Engineering: (Greeley & Hansen) . |$  308,000.00 $ 308,00000{% 103,997.00: % - 1§ 103997.00 _3877%
Construction: (Bowen Engineering) — ' 1'$ 2,115,000.00 $ 2,115,000.00|$ 1,770,645.00 | $ - $ 1,770,645.00 83.72%
_:Construction Retainage: (Bank of New York Mellon) 1 $ 196,738.00 | $ - $ 196,738.00 ~
Vectren Utility Holdings $  3641400!% - $ 36,414.00
Wintek Corporation - $14,800 request rescinded by City of West Lafayette $ K - |3 - 2
2014 SRF LOAN $ 2,610,000.00 | $ 2,432,877.00 | $ - $ 2,432,877.00 93.21%
Preliminary Engineering: (Greeley & Hansen) 18 177,500.00 $ 17750000} $ 17749337 | § - $ 177,493.37 100.00%
Phase 3 Power: (Duke Energy) - LS 12,835.04 $ 12,835.04 |$§  12,83504 | $ - 1§  12,83504 100.00%
Bose McKinney & Evans B Pl $  10,000.00 | $ - 8 110,000.00 ]
Fiber Construction: (Wintek Corp.) } S - $ 1360000 | $ - $ 13,600.00
‘ IMPROVEMENT FUND RE 190,335.04 | $ - $ 190,335.04 | $ 213,928.41 | $ - $ 213,928.41 | reimb to City by SFR
— — —— - 1
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WWTU Project Payments

As of January 19, 2016

CONTRACT AMOUNT

PAYMENTS

% CONTRACT PAID

S |
. o ; Original [ Change Orders | Current Paid To Date | Payment Request Total

CAPITAL IMPROVEMENT PLAN PROJECTS: - -

Wet Weather Facility Improvements (LTCP) - - o )
_Engineering Study: (Wessler & Associates) $ 14,200.00 $ 14,200.00 | § 14,200.00 $ 14,200.00 100.00%
‘Design: (Wessler & Associates) $ 52,200.00 $  52200.00]$ 52,200.00 $ - |8 52,200.00 100.00%
Permit: (Wessler & Associates) $ 4,000.00 $ 4,000001% 456700 § - $ 4,567.00 114.18%
.Construction: (Layne Heavy Civil, Inc) $ 44351000 $ 12,099.35 $ 45560935 | $ 43546140 $ - 1$ 43546140 = 9558%
~_Construction Retainage: (Lafayette Bank & Trust) $ 20,147.95 . $ 20,147.95

IMPROVEMENT FUND $ 51391000 $ 12,099.35 ' $ 526,00935|$%  526,576.35 - |$ 526,576.35 -

Dlgesterjﬂgmatlve Feedstocks - ] e e o e
‘Professional Services: (Kennedy, Jenks Consulting) $ 24,600.00 . $ 2460000 | $ 10,453.22 | § - $ 10,453.22 42.49%

I IMPROVEMENT FUND_ $ 24,600.00 | $ - I'$ 24600003 10,453.22 § - s 10,453.22

Cumberland Ave Sanitary Sewer Extension o j ) ‘

B ,{Desngn Study: (Greeley & Hansen) ) $ 25,000.00 ! , |'$  2500000]% 24,035.65 | ] 24,035.65 96.14% |

| |Preliminary Engineering: (Greeley & Hansen) $  187,500.00 '$ 124,227.00 | $  311,727.00]$ 309,351.50 | - [$  309,351.50 99.24%
'Construction: (DJ McQuestion & Sons) 11s 3411000 j» $ 34,11000|$  31,610.00 . $ - $ 31,610.00 92.67%

| IMPROVEMENT FUND $ 246,610.00j $ 124,227.00 [$ 370,837.00 | $  364,997.15 § - |$  364,997.15 -

| Construction Inspection: (Wessler Engineering) $  116,000.00 | $  116,00000|$ 11479211 | $ - 1§ 11479211 ' 98.96%
‘Construction: (Atlas Excavating) . $ 1,958,300.00 $ 195830000 (% 1856849.31 § - 1% 1856,849.31 - 94.82%
iConstructionRgtainage: (Huntington Bank) o ‘ 1% 101,450.69 | B |$  101,450.69 | o
- 2014 CONSTRUCTION FUND | '$  2,074,300.00 | $ - 1§ 2,074,300.00 | $ 2,073,092.11 ' $ - |$ 2,073,092.11 99.94%

Chemical Feed Facilities for Phosphorus Removal - -

IDesign: (Wessier Engineering) $ 76,000.00 : $ 76,000.00 | $ 76,000.00 | $ - s 76,000.00 100.00%

__Permit: (Wesseler Engineering) $ 4,000.00 | $ 4,000.00 | $ 4,231.58 | $ - 13 4,231.58 105.79%

| |Bid: (Wessler Engineering) $ 24,000.00 ; o $ 24,000.00 | $ 24,000.00 " $ - | 24,000.00 100.00%

|| Construction Inspection: (Wessier Engineering) $ 250,000.00 $ 25000000|% 159.479.21 ' § - $ 159,479.21 63.79%
jSupport Services: (Wastewater Solutions, Inc.) $ 47,400. OO $§  47,40000|$  1,110.00 | $ - $  1,110.00 2.34%
;SCADA System: (Wessler Engineering) $ 62,000. oo $ 62,000.00 | $ 58,900.00 ' § - 13 58,900.00 95.00%

B i IMPROVEMENT FUND $  463,400.00 § - |$ 463,400.00 | $ 32372079 | § - |$ 32372079
‘Construction: (Layne Heavy Civil, Inc.) i i '$  753,090.00 ‘jf$ 3225548 '§ 78534548 |$ 74566343 ' § - 8  745663.43 94.95% |
Constructlon Retainage: (Lafayette Bank & Trust) L N $ 39,682.05 $ 39,682.05

i 2014 CONSTRUCTION FUND $  753,090.00 $ 3225548 |$ 78534548 |$  785,345.48 $ - |$ 78534548

CSO Relief Interceptor Sewer i : - !

Preliminary Design Report. (Wessler Engineering) N 52,400.00 . 1 $ 5240000 % 52,400.00 | $ - $ 52,400.00 100.00%

_ Temp Sewer Flow Montoring: (Wessler Engineering) $ 36,00000 1 ' § 36,000.00 i 3 - 0.00%

 1Design & GSC Coordination; (Wessler Engineering) $ 1.050,000.00 : $ 1,050,000.00{$  630,000.00 % - $ 630,000.00 60.00%

| Permit:& Geotechnical: (Wessler Engineering) $ 55,000.00 $ 55,000.00°]-% 12,959.93+ 8" 645.00 $ 13,604.93 24.74%

- " IMPROVEMENT FUND $ 1,193,400.00 $ . $ 1,193,400.00 | $  695,359.93 . § 64500 |$  696,004.93 B
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